



PRODUCT, PLATFORM AND LAUNCH READINESS

AI360 Pre-Deployment Status Report

A management assessment of product capability, technical architecture, commercial readiness, payment validation and the path to a controlled paid launch.

AMBER - PILOT READY

Prepared for management review
14 August 2026
AI360 Lab | Accra Innovation Center

01 | EXECUTIVE VIEW

A credible product ready for controlled deployment

AI360 is no longer a prototype. The platform combines conversational assistance, sourced research, durable project work, creative production, billing controls, authentication and a feedback loop in one coherent product. The remaining work is validation and controlled rollout, not proof that the core idea can work.

Overall recommendation

Approve staging and invited use now. Approve a controlled paid pilot after one low-value real-money transaction is completed through the deployed AI360 flow and reconciled from checkout to plan activation and credits.

251 / 251	34	0	200 OK
automated checks passed	database tables	dependency vulnerabilities	live payment API response

What management should take from this report

- The product promise is real: a user can ask, research, create and continue work inside a persistent workspace.
- The architecture is intentionally modular: routing, orchestration, evaluation, media generation, payments and storage can evolve independently.
- Commercial controls are conservative: prepaid monthly access, no silent overages and no entitlement granted from an unverified browser callback.
- Live ExpressPay Submit Payment connectivity has been confirmed directly with the provider. The remaining payment proof is an actual transaction through AI360.
- Current constraints are appropriate for a controlled pilot but should be strengthened before unrestricted public scale.

02 | RELEASE DECISION

What can launch, and under what conditions

Readiness is expressed as a release decision rather than a single percentage. Green means the capability is suitable for the stated deployment scope. Amber means it is usable with a specific validation or scale constraint.

Release scope	Decision	Condition
Staging deployment	GO	Deploy the production build, schema and environment configuration.
Invited free pilot	GO	Suitable for selected users with normal support and feedback collection.
Controlled paid pilot	CONDITIONAL	Open after one real-money payment completes through AI360 and the resulting access is verified.
Unrestricted public scale	HOLD	Defer until pilot evidence confirms reliability, unit economics and durable long-running execution.

Readiness scorecard

Capability	Status	Management interpretation
Core product value	Green	Ask and Research produce useful work; Studio has a durable project model.
Public website and product narrative	Green	Messaging, navigation, SEO and primary calls to action are aligned.
Mobile experience	Green / Amber	Responsive flows are substantially improved; continue device validation during pilot.
Chat and sourced research	Green / Amber	Strong user value; router evaluation should continue with real regional requests.
Studio projects	Amber	Campaign workflow is real; all outcome packs should not be marketed until normalized into one durable delivery model.
Image and video generation	Amber	Intent, quoting and storage are implemented; provider quality and unit economics need live usage evidence.
Voice and multilingual access	Amber	Designed for accessibility and African usage; language quality needs benchmark data by locale.
Authentication and data access	Green / Amber	Server-side identity and row-level controls are in place; verify the deployed sign-up and recovery journey.
Payments and credits	Green / Amber	Live API connection confirmed; one real-money in-product transaction remains.
Security and dependencies	Green	Dependency audit reports zero known vulnerabilities; sensitive provider keys remain server-side.

03 | PRODUCT READINESS

What AI360 can genuinely deliver today

The strongest positioning is not 'another chatbot'. AI360 is a work system that helps people understand, decide, create and finish, while keeping context, costs, approvals and deliverables visible.

Area	User value	Implemented foundation
Chats	Fast answers, drafting, learning and general problem solving.	Persistent conversation history, retry and recovery affordances, feedback capture and mobile composer.
Research	Current, sourced investigation for decisions and planning.	Research routing, source-aware output and a conversation structure suited to longer work.
Projects	Durable work that continues beyond one answer.	Brief, staged build, review, deliverables and project-stage navigation.
Studio	Campaign and creative production with approval before spend.	Business context, specialist coordination, evaluation, media intent, quotations and stored assets.
Feedback	Simple reporting of weak output, product problems and unsafe behavior.	Structured issue capture, AI-assisted triage and human escalation boundaries.

Product architecture

1	2	3	4
PROJECT TYPE	BRIEF + CONTEXT	COORDINATE + EVALUATE	REVIEW + DELIVER
The intended outcome selects the right workflow.	User input and shared business facts remain visible.	Specialists work in stages with checks and correction.	Outputs become approved, versioned assets.

Positioning discipline

Market the outcomes that are fully normalized into the durable project model. Additional outcome packs can remain available to the team as controlled capabilities until their progress, deliverables, evaluation and version history behave consistently.

04 | TECHNICAL ARCHITECTURE

Composable by design, conservative at trust boundaries

The platform separates user experience, routing, specialist work, durable state, model providers, media providers and commercial controls. This makes capability upgrades additive instead of requiring a product rewrite.

Layer	Responsibility	Design consequence
Experience layer	Responsive web application, workspace navigation, chat composer, project stages and review interfaces.	User-facing copy is plain; advanced system detail stays behind progressive disclosure.
Routing layer	Deterministic safety and attachment rules with model-assisted classification for ambiguity.	Safe fallback remains available when confidence is low or providers fail.
Orchestration layer	Staged specialist coordinator, evaluation, correction and semantic progress events.	Paid work is bounded by approvals, reservations and durable run identifiers.
Provider layer	Interchangeable language, research, image and video adapters.	A better model can improve quality without changing the project contract or stored assets.
Data layer	Postgres, row-level security, project records, messages, deliverables, payments and credit ledger.	Supabase remains the source of truth; workflow services do not own customer state.
Commercial layer	Plan catalogue, quotations, payment adapter, verified activation and credit accounting.	The browser cannot grant itself access or credits.

Why this architecture matters commercially

- Provider flexibility protects the product from model churn and lets AI360 route work by quality, latency and cost.
- Normalized project and deliverable contracts allow new specialists and media tools to join an existing customer workflow.
- Credit reservation before expensive work limits uncontrolled spend and makes customer pricing auditable.
- Durable records support support investigations, evaluation data and future team collaboration.

05 | COMMERCIAL MODEL

Simple prepaid access for the first paid release

The launch catalogue favors clarity over pricing complexity. Customers know what they buy, what is included and when access ends.

Rule	Current decision	Customer benefit
Billing period	One month from a verified payment	Easy to explain; avoids calendar ambiguity.
Renewal	Customer starts each payment	No automatic renewal in the initial release.
Credits	Granted only after server verification	No credit can be created by editing a return URL.
Overages	Disabled	No surprise charges; work pauses when the included limit is exhausted.
Top-ups	Not offered initially	Keeps reconciliation and support simple.
Team access	Assisted commercial arrangement	Avoids premature self-serve complexity while early usage is understood.

Entitlement rule

VERIFIED PAYMENT	ACTIVE PERIOD	EXPIRY
Provider query confirms order, token, amount and currency.	Plan access and credits are granted exactly once.	Account returns to the eligible base experience unless renewed.

Financial control

AI360 does not interpret a successful browser redirect as proof of payment. Activation depends on a server-to-server provider query and matching stored order details. Credit grants are designed to be idempotent so retries do not duplicate value.

06 | PAYMENT READINESS

Live ExpressPay connectivity is confirmed

Management tested the provider's live Submit Payment API directly in Postman using the issued live credentials. The provider returned HTTP 200, application status 1, a success message and a hosted-checkout token.

Confirmed evidence

The live merchant credentials are accepted and the provider can create a checkout session. Sensitive credential values and the returned token are intentionally excluded from this report.

What the successful response proves

- The live Submit Payment endpoint is reachable.
- The live merchant identity and API credential are accepted by ExpressPay.
- The submitted order data is sufficient for ExpressPay to issue a checkout token.
- AI360 can proceed to a hosted checkout without collecting card or Mobile Money secrets itself.

The one remaining payment launch gate

Complete one controlled low-value real-money purchase through the deployed AI360 interface. The test must verify the complete chain, not only checkout creation:

1	2	3	4	5
AI360 ORDER	HOSTED CHECKOUT	SERVER QUERY	ACCESS + CREDITS	RECONCILE
Plan and amount are fixed server-side.	Customer pays on ExpressPay.	Order, token, amount and currency are verified.	Plan activates and credits post once.	Portal, database and payment history agree.

Pass criteria

Checkpoint	Expected result
Checkout	Customer reaches the correct ExpressPay hosted page with the expected amount and description.
Verification	AI360 confirms the transaction server-to-server and rejects any mismatched order, token, amount or currency.
Entitlement	The purchased plan becomes active and the correct credit grant appears exactly once.
Customer record	Payment history shows the provider reference and final status without sensitive payment data.
Reconciliation	AI360's record matches the ExpressPay merchant portal and the bank or Mobile Money settlement trail.

07 | VERIFICATION EVIDENCE

The current build has a strong automated baseline

The repository has been exercised across code quality, compilation, database behavior, billing logic, payments, durable workflows and key user journeys.

Area	Evidence	Interpretation
Automated suite	251 of 251 checks passed	Broad regression coverage across application and platform behavior.
Lint	Passed	No blocking lint errors.
Type checking	Passed	Application contracts compile successfully.
Production build	Passed	Next.js production bundle completes.
Dependency audit	Zero known vulnerabilities	No known package vulnerability reported by the current audit.
Database	34 tables; 16 migrations	Durable application, project, billing, media and feedback records.
Credit controls	16 of 16 passed	Reservation, grant and balance behavior covered.
Internal payment checks	15 of 15 passed	Contract, validation and fail-closed payment behavior covered.
Durable data checks	12 of 12 passed	Persistence and recovery behavior covered at the data boundary.
Smoke checks	59 checks included	Critical routes and workflows represented in the overall suite.

Evidence boundary

Automated checks reduce regression risk but do not replace deployment verification. The real-money transaction, deployed authentication journey, device coverage and actual provider quality should be observed in the release environment.

Security posture

- Provider secrets are server-side environment values and are not exposed to the browser.
- Payment activation is fail-closed and relies on provider verification.
- Database row-level controls isolate customer data at the storage boundary.
- Expensive work is coupled to quotations, approvals and credit controls.
- Customer-visible failures use references and recovery actions without exposing internal stack traces.

08 | EXPERIENCE READINESS

Designed for mobile-first, low-friction work

Most initial users are expected to arrive on phones. The current interface has been simplified around the task the user is trying to finish, with persistent access to chats, projects, media creation, account and help.

Area	Current decision	Why it helps
Navigation	Chats and projects are separated clearly; duplicate actions and decorative labels have been removed.	Less cognitive load on narrow screens.
Composer	Full-width input, voice entry, attachments, retry and copy behavior are grouped around the prompt.	Primary action remains reachable and understandable.
Long conversations	A compact conversation minimap helps users return to meaningful prompt starts.	Fast movement without adding a second full sidebar.
Projects	Brief, Build, Review and Deliverables use a stage navigator rather than chat-oriented structure.	The interface reflects work state, not message count.
Feedback	Feedback appears contextually and in Help, not beneath every response.	Problems can be reported without distracting from normal work.
Motion	Micro-transitions support orientation and respect reduced-motion preferences.	Movement communicates state rather than decoration.

Pilot device validation

- Check sign-in, sign-up, recovery and return-to-work on representative Android and iPhone devices.
- Test the keyboard-open state, safe-area insets, long prompts, attachment previews and voice permission recovery.
- Verify icons at multiple pixel densities and confirm no substituted glyphs appear in buttons.
- Measure first useful response, research completion and project resume behavior on variable mobile connections.

Experience principle

AI360 should reveal sophistication through useful outcomes, not through a complicated interface. Modes, internal agents and model choices should appear only when they help the user make a better decision.

09 | KNOWN CONSTRAINTS

Suitable for a pilot; not yet optimized for unrestricted scale

These are not reasons to stop deployment. They define the operating envelope for the first release and the engineering priorities that should follow validated customer use.

Constraint	Current state	Pilot response
Long-running execution	Some project work is durable in storage, but full background continuation across every restart is still being expanded.	Keep early project volume controlled and make recovery visible.
Distributed traffic control	Application-level rate controls should move to a shared store before multi-region or high-concurrency scale.	Current controls are adequate for a bounded pilot.
Outcome normalization	The coordinator supports more outcome packs than the current Studio interface exposes consistently.	Market only workflows with normalized progress and deliverables.
Media economics	Image and video quality, latency and provider cost need real customer evidence.	Quote first, reserve credits and measure cost per accepted asset.
Multilingual quality	Regional language and voice support require benchmarks built from real African contexts.	Use consented feedback and human review for important use cases.
Browser action tools	Autonomous browser actions remain behind stricter permissions and rollout controls.	Do not position open-ended computer use as generally available yet.

Engineering order of operations

1	2	3	4
OBSERVE	FIX THE LAYER	EVALUATE	SCALE
Collect task, cost and failure evidence.	Improve the narrow component causing the loss.	Compare against a stable benchmark.	Optimize the whole system only after local gains are proven.

10 | RELEASE PATH

Move from validated build to controlled paid use

The release should be evidence-led. Each step has a clear output that unlocks the next step.

Step	Milestone	Action	Exit evidence
01	Deploy release candidate	Apply production configuration and migrations, then exercise the critical user journeys in the deployed environment.	Release candidate is reachable and core journeys complete.
02	Run real-money payment	Complete one controlled low-value purchase through AI360 and reconcile checkout, verification, access and credits.	The payment pass criteria in this report are met.
03	Open controlled paid pilot	Invite paying users within the support capacity of the team and watch task success, costs and product friction.	Customers complete valuable work and commercial records reconcile.
04	Strengthen scale layers	Use observed failures to prioritize durable execution, shared rate limiting, outcome normalization and provider optimization.	Reliability and unit economics meet the release targets.
05	Expand access	Broaden availability only after the product, operations and margins remain stable under real demand.	Management approves a wider launch based on evidence.

Pilot measurement framework

Measure	Definition
Activation	Share of invited users who complete a first valuable task and save the result.
Task success	Share of sessions where the user accepts, exports or continues with the output.
Time to value	Time from first prompt to the first usable answer, decision, plan or asset.
Quality	Helpfulness, correction rate, source confidence and accepted creative output.
Commercial	Payment completion, paid activation, credit consumption and renewal intent.
Unit economics	Model and media cost per completed task, accepted deliverable and active customer.
Reliability	Failed runs, successful retries, recoverable projects and unresolved support issues.

11 | FINAL ASSESSMENT

AI360 is ready for deployment with one payment gate

The product has a strong core idea, meaningful implementation depth and a clear reason to exist in the market. It is especially relevant where users need evidence, execution and creative output without mastering a collection of separate AI tools.

Dimension	Relative score	Rating	Interpretation
Core idea		9.0 / 10	Distinctive outcome-led product with strong regional relevance.
Problem and solution alignment		8.0 / 10	The system helps users move from intent to usable work.
Ask experience		8.0 / 10	Clear, useful and recoverable conversational work.
Research experience		8.0 / 10	Current, source-aware work with room for benchmark growth.
Create experience		7.0 / 10	Real project model; needs consistent outcome normalization.
Production clarity		7.8 / 10	Strong pilot candidate with defined scale constraints.

Formal release position

STAGING: APPROVED. INVITED FREE USE: APPROVED. CONTROLLED PAID PILOT: APPROVE AFTER ONE REAL-MONEY END-TO-END PAYMENT PASSES. UNRESTRICTED PUBLIC SCALE: DEFER UNTIL PILOT EVIDENCE SUPPORTS IT.

Closing view

AI360's advantage is the system around the models: understandable routing, durable context, controlled spending, evaluation, approval and reusable deliverables. That foundation means future improvements in model reasoning, media quality, voice and computer use can become better customer outcomes without forcing users to learn a new product each time.

The immediate objective is therefore clear: deploy the validated build, complete the real-money payment proof, open a controlled paid pilot and let real customer outcomes determine the next engineering investment.

Prepared by AI360 Lab
Accra Innovation Center
14 August 2026