

AI360 workspace: latest delivery and readiness review

Library, AI360 Market, responsive workspace navigation and the new brand foundation.
Prepared for management review on 20 August 2026.

STAGING READY Core behavior, automated checks and production compilation pass. Production approval remains conditional on a signed-in staging walkthrough, database migration and real-device visual QA.	Recommendation Proceed to controlled staging
--	--

EXECUTIVE SUMMARY

The latest work turns AI360 from a collection of creation surfaces into a more coherent product loop: people can discover a useful workflow in Market, complete it inside a private Project, and find the resulting work again in Library. The brand foundation then helps that work reflect the customer's identity and business context.

Library A private, searchable view of documents, images, videos and project outcomes. Designed for quick mobile checking and backed by bounded existing APIs.	AI360 Market Eight useful AI360-owned tools and kits across starting, growing, creating and deciding. Every listing launches a real Project pack.	Brand foundation Workspace logo and knowledge can now guide chat and branded PDF or Word exports, with private storage and workspace isolation.
---	---	---

AT A GLANCE

Area	Current result	Evidence
Quality	348 automated tests pass	Includes 59/59 release smoke checks
Code health	ESLint passes	No reported lint errors
Release build	Production build passes	TypeScript, routes and static generation complete
Workspace shell	App responds successfully	Local /app returned HTTP 200

A practical memory layer for customer work

Library is intentionally separate from Market. Library answers 'Where is my work?' while Market answers 'What useful workflow can I start?' Keeping those jobs separate reduces confusion and protects the private nature of customer-created material.

- Combines generated documents, finished media and Project deliverables into one newest-first view.
- Searches titles, content previews, formats and source projects; type and finished-status filters can be combined.
- Guest users see locally saved Project work; signed-in users also receive workspace-scoped cloud documents and media.
- Laptop, tablet and phone layouts use the same information hierarchy. Mobile filters scroll horizontally and key controls now use at least 44 px targets.

Infrastructure feasibility

The current implementation reuses existing private APIs instead of creating a second storage system. Initial result windows are deliberately bounded: up to 100 documents, 100 projects and 24 recent media jobs. This is feasible for launch and controls database and payload cost. At higher volume, the next step is server-side pagination and indexed search; the current client-side search only covers the loaded window.

Useful products first, community marketplace second

The first release is curated and AI360-owned. There is no arbitrary creator code, no unreviewed listing and no payout promise presented as live functionality. This gives users immediate value while the platform learns which outcomes matter.

Market listing	Working Project pack	Credits	Primary outcome
Start a business	Brand and launch	9	Brand, campaign and launch copy
Name and domain check	Name and domain	3	Names, real checks and handle ideas
Grow my business	Marketing pack	9	Campaign, copy and 4-week calendar
A month of content	Content calendar	5	Posts, captions and timing
Ads ready to test	Ads generator	5	Variants, audience notes and test plan
Pitch my business	Pitch pack	7	Summary, spoken pitch and follow-up
Research a market	Research	4	Sources, findings and implications
Compare and decide	Compare and decide	6	Criteria, trade-offs and recommendation

More useful outputs with the customer's identity and facts

Brand settings now extend beyond color selection. A signed-in workspace can add a logo and text-based business knowledge. The logo replaces the AI360 mark in generated PDF and Word document headers, while workspace knowledge can ground chat in the customer's real products, voice and facts.

Private logo

PNG or JPEG, up to 3 MB. Stored in the existing private asset bucket, workspace-scoped, checksum recorded and validated as a real image before storage.

Workspace knowledge

Text, Markdown, CSV or JSON, up to 2 MB per file. The most recent 50 files are considered and combined under the existing context budget.

Branded exports

Customer logos preserve natural proportions in PDF and Word headers. Existing color and readability rules continue to apply.

REVIEW FINDINGS FIXED

Finding	Why it mattered	Resolution
Deletion could look successful	The screen could clear even when the server rejected a logo or knowledge-file deletion.	UI now checks the response and preserves the item on failure.
MIME type could be forged	Invalid bytes labelled PNG/JPEG could be stored and later break document creation.	Logo bytes are now structurally validated before persistence.
Knowledge needed a trust boundary	Uploaded text may contain instructions that should never control the assistant.	Knowledge is bounded, delimited and explicitly treated as untrusted reference material.
Small mobile controls	Some phone controls were below the preferred touch size.	Library and Market mobile controls were raised to at least 44 px.

Security and privacy position

- Library reads are scoped to the active workspace; guest data remains device-local.
- Brand knowledge uses row-level security and removes direct anonymous or authenticated write access.
- Logo assets use the existing private bucket and workspace-qualified database lookups.
- Community code execution is not part of this release.

What was tested

Area	Result	Coverage / evidence
Library behavior	PASS	Search across title/content/format/source; combined type and status filtering; result order
Market behavior	PASS	Search and category combinations; unique listings; every listing maps to a real Project pack
Navigation	PASS	Library and Market remain distinct on desktop and mobile; Market selection reaches Studio launcher
Responsive contracts	PASS	Laptop, tablet and phone breakpoints; one-column phone layouts; 44 px mobile controls
Brand safeguards	PASS	Image dimension parser, invalid-byte rejection contract, bounded and untrusted knowledge
Full regression suite	PASS	348 of 348 tests
Release smoke suite	PASS	59 of 59 HTTP, security-header and readiness checks
Lint	PASS	ESLint completed without errors
Production build	PASS	Compilation, TypeScript, route collection and static generation completed
Browser visual automation	BLOCKED	Local browser-control plugin was rejected by its trusted-path guard; no automated screenshots were used

READINESS DECISION

GO for controlled staging and management demonstration

The release candidate is internally coherent and has strong automated evidence. It should not be described as fully production-validated until the remaining environment-dependent checks below are complete.

Ready now	Required before production sign-off
Library and Market code; search and filters; responsive contracts; pack launching; brand safeguards; production compilation.	Apply migration 0021; confirm private bucket configuration; exercise a signed-in workspace with representative content; export branded PDF and Word files; complete real-device visual QA.

Recommended path from staging to launch

#	Priority	Action	Owner	Gate
1	Environment readiness	Apply migration 0021 and confirm Postgres plus private Supabase storage settings.	Engineering	Before staging demo
2	Signed-in end-to-end run	Create representative document, image, video and Project outputs; confirm Library retrieval and download.	Product + QA	Before production
3	Market handoff run	Launch each of the eight products from Market and confirm the selected pack and credit quote.	Product + QA	Before production
4	Device visual QA	Check 390 px phone, 590 px large phone, 820 px tablet and laptop; record screenshots and accessibility notes.	Design + QA	Before production
5	Scale instrumentation	Track Library fetch latency, empty/error rates, payload size and Market conversion to Project start.	Engineering	Pilot
6	Creator phase design	Define review, permissions, payouts, commission, refunds and creator quality standards before opening submissions.	Management + Product	After pilot evidence

MANAGEMENT DECISIONS REQUESTED

- Confirm 'AI360 Market' as the user-facing module name.
- Approve the phased model: AI360-owned products first, reviewed creators later.
- Assign an owner and policy workshop for creator earnings, commissions, quality review and disputes.
- Approve a controlled staging demonstration after the environment checklist is complete.

Bottom line

The product loop is now clearer and more useful: start in Market, build privately in Projects, return to outputs in Library, and apply the customer's brand across the work. The implementation is ready to demonstrate in staging, with a short and explicit production checklist remaining.

Evidence basis: current AI360 working tree, automated test results, local HTTP checks and the successful production build completed on 20 August 2026.